

Shutdown plan under RDSS scheme Kanpur, Dated: 13.07.2024

SL No.	CIRCLE	Name of Division	Name of Substation	Name of Feeder	Name of DTR/Location	Number of consumers affected	Date of Shutdown	Type of Shutdown		Shutdown Period			Description of work to be done	Material Availability	Contract or Man Power	Execution Plan			Remark
								LT Line	HT Line							AB Cable (In Mtr.)	11KV Dog.(C KM)	Pole (Nos.)	
1	II	Kidwai Nagar	H-Block Kidwainagar	Chota baba	TB hospital	170	13-07-2024	LT Line	HT Line	10:00 AM	To	4:00 PM	Qci Rectification work	Yes	8	0	0	0	
2	III	Harris Ganj	Ahirwan	Rooma gaon	Allen house college	100	13-07-2024	-	HT Line	10:00 AM	To	4:30 PM	11Mtr. Pole Erection	Yes	10	0	0	8	
3	IV	Sarvodaya Nagar	Namak Factory	Rawatpur gaon	Sabji mandi 1	80	13-07-2024	LT Line	-	10:00 AM	To	4:30 PM	LT DB box fitting and consumer shifting	Yes	8	0	0	0	

Note: Variation in duration of above shutdowns time may occur due to unforeseen conditions, like sudden Brocken of pole during the stringing of line, Brocken of existing structures, puncture of disc and pin-insulators, of existing infrastructure. It shall be inform to concern officials, where these circumstances may occurs.