

Shutdown plan under RDSS scheme Kanpur, Dated: 07.07.2024

SL No.	CIRCLE	Name of Division	Name of Substation	Name of Feeder	Name of DTR/Location	Number of consumers affected	Date of Shutdown	Type of Shutdown		Shutdown Period			Description of work to be done	Material Availability	Contract or Man Power	Execution Plan			Remark
								LT Line	HT Line							AB Cable (In Mtr.)	11KV Dog.(C KM)	Pole (Nos.)	
1	II	Parag Dairy	Parag Dairy	11kv govind nagar	Titu Mishra	150	07-07-2024	LT Line	-	9:30 AM	To	4:30 PM	Consumer shifting and dismental work	Yes	7	0	0	0	
2	II	Parag Dairy	Parag Dairy	11kv Saket nagar	Krishna vihar 1&2	200	07-07-2024	LT Line	-	9:30 AM	To	4:30 PM	AB Cable Stringing	Yes	10	150	0	0	
3	II	Gumti	Fazalganj	Kanpur shetalya	Kanpur shetalya	200	07-07-2024	LT Line	HT Line	10:00 AM	To	1:00 PM	UG cable charging work	Yes	6	0	0	0	
4	II	Gumti	Fazalganj	JK jute Mills and G-23	JK Jute Mills and G-23	200	07-07-2024	LT Line	HT Line	1:00 PM	To	4:30 PM	UG cable charging work	Yes	6	0	0	0	
5	III	Harris Ganj	Ahirwan	Rooma gaon	Allen house college	150	07-07-2024	-	HT Line	10:00 AM	To	4:30 PM	11Mtr. Pole Erection	Yes	8	0	0	6	
6	IV	Vikas Nagar	Dayanand Vihar	Indra Nagar	Indra Nagar	5000	07-07-2024	-	HT Line	9:30 AM	To	4:30 PM	11KV Reconductoring	Yes	8	0	200	2	

Note: Variation in duration of above shutdowns time may occur due to unforeseen conditions, like sudden Broken of pole during the stringing of line, Broken of existing structures, puncture of disc and pin-insulators, of existing infrastructure. It shall be inform to concern officials, where these circumstances may occurs.